
GAIL FARBER, Director

June 9, 2009

COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: C-1

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF A PUBLIC WORKS CONTRACT
CORRUGATED METAL PIPE LINING - CONSOLIDATED DRAIN ROAD PHASE 1A

UNINCORPORATED COMMUNITIES OF VALINDA,
HACIENDA HEIGHTS, AND WEST ARCADIA
(SUPERVISORIAL DISTRICTS 1, 4, AND 5)

(3 VOTES)

SUBJECT

This action is to ratify changes in work and accept the completed public works
construction contract for Corrugated Metal Pipe Lining - Consolidated Drain Road
Phase 1A, in the unincorporated communities of Valinda, Hacienda Heights, and West
Arcadia.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Ratify changes in work and accept completed contract work under the following
construction contract:

• Project ID No. FCC0001077 - Corrugated Metal Pipe Lining - Consolidated
Drain Road Phase 1A, to clean, video inspect, and line storm drains, in the
unincorporated communities of Valinda, Hacienda Heights, and West Arcadia,
Southwest Pipeline & Trenchless Corporation, with changes amounting to a
credit of $6,702.15, and a final contract amount of $847,845.85.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of Director
of Public Works-approved changes in a public works contract and your Board's
acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachment are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which the
Director of Public Works ordered for this project.

The project has been completed, and it is recommended that your Board accept it on
the date indicated in the attachment.

I mplementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness
(Goal 1) and Community and Municipal Services (Goal 3). Acceptance of this contract
completes the work to improve infrastructure and enhance the quality of life in the
affected communities.

FISCAL IMPACT/FINANCING 

There will be no impact to the County General Fund.

The modification to the contract amount is a credit of $6,702.15, while the total value of
the contract is $847,845.85.

Ratification of the changes in work and acceptance of the work of this contract by your
Board is in compliance with the acceptance and prompt payment provisions of the
Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this project to
cover the cost of the changes and the total value of the contract. A detailed cost
breakdown for the changes together with a contract cost summary are included in the
attachment.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Director of Public Works.

ENVIRONMENTAL DOCUMENTATION 

The changes in the work as described above and in the attachment are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

The contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contract by
your Board will ensure the timely closeout of the contract, releasing Departmental and
County assets for other construction-related activities.
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CONCLUSION 

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

AIL FARBER
Director of Public Works

GF:JTS:en

Attachment

c: Chief Executive Office (Lani Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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ACCEPTANCE OF CONTRACT
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PROJECT ID NO. FCC0001077 - CORRUGATED METAL PIPE LINING -
CONSOLIDATED DRAIN ROAD PHASE 1A (in the unincorporated communities of
Valinda, Hacienda Heights, and West Arcadia), Supervisorial Districts 1, 4, and 5

Contractor: Southwest Pipeline & Trenchless Corporation, 539 West 140th Street,
Gardena, California 90248

Project Description:

Cleaning, video inspection, lining of existing storm drains, and performance of other
appurtenant work.

Project Completion Date:

The contractor completed the project on April 20, 2009. The delay in forwarding this
letter to your Board was due to the length of time required by the contractor to furnish
the documentation necessary to close out the contract.

The actual quantities of bid items were less than originally estimated, and it was
necessary to compensate the contractor for the replacement of a concrete manhole top.
These changes resulted in a credit of $6,702.15.

The project specifications provide for the assessment of liquidated damages of $500 for
each calendar day beyond the contract completion date; therefore, we assessed
liquidated damages in the amount of $6,000.

During construction, the contractor requested eight hours of overtime inspection, which
resulted in a credit to the contract in the amount of $420.



Final Contract Amount:

Original contract amount $860,968.00
Changes in work authorized by the Director

of Public Works (6,702.15)
Deduction for liquidated damages (6,000.00)
Deduction for overtime inspection (420.00)

FINAL CONTRACT AMOUNT $847.845.85

Percent total change to original contract amount -1.5%
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